Eastvale Planning: Major Projects Summary

January 18, 2017
Highlighted Text = Updated Information?

Attachment

Map | Project Notes Current Activity
ID
1. KB Homes — The Lodge, Residential PC approval on March 18, 2015 to add tempered glass panels along Scholar Way | Under
Development construction
Project No. 10-0124 Approved Phase Il Master Home Plan on December 3, 2015.
Symmetry model
Project Location: Northwest Corner of Limonite | Received HOA Landscape Maintained Areas for the northern portion on March homes now open
Avenue and Scholar Way 15, 2016. Approved on March 17, 2016.
205 detached single-family homes Revised HOA Landscape Maintained Areas for Phase 2 received on April 21, 2016.
Approved on April 28, 2016.
Planner: Yvette Noir/Malinda Lim
Applicant will be submitting an application to relocate the parking lot for the
model home complex because the parking lot has been sold to a homebuyer.
Expect to be submitted early next week.
2. Goodman Commerce Center (formally Lewis Approved by City Council on November 12, 2014 Under
Eastvale Commerce Center) construction
Project No. 11-0271 Groundbreaking held May 20, 2015.
**see also Project No. 15-0551 (No. 16 on this City Council
list) Landscape plans for Building 1 & 2 approved on November 11, 2015. approved
Development
Project Location: 190 acres +/- fronting on Building permits issued for two industrial buildings. Agreement on
Hamner Ave. north of Bellegrave Ave. and south September 28,
of Cantu-Galleano Ranch Road Off-site common area landscape plans approved on December 4, 2015. 2016.

General Plan Amendment, Change of Zone, and
Specific Plan to provide for a mix of
warehousing, light industrial, office, and retail
uses.

Basin and Bellegrave Ave. landscape plans approved on December 18, 2015.

Received Hamner Ave. landscape plans on January 14, 2016.

Applicant has requested revisions to the approved Development Plan and

! New projects are added at the bottom of the list as they are submitted.




Project No. 12-0051

Project Location: Southeast corner of Limonite

received a conditional finding of conformance with the Chino Airport Land Use
Compatibility Plan.

Map | Project Notes Current Activity

ID
CEQA: Environmental Impact Report (certified) conditions of approval to accommodate a potential tenant for the building

currently under construction. City Council approved the request on April 13,
Planner: Eric Norris/Cathy Perring 2016.

Received revised construction plans for Building #2. Provided comments to

architect on April 18, 2016.

Received basin fixture landscape plans on April 13, 2016 and under review.

City Council on April 13, 2016 approved changes to the conditions of approval

affecting Building B.

September 11, 2016 notices posted to take Development Agreement to Planning

Commission on September 21, 2016.

Planning Commission recommended approval of the Development Agreement to

City Council on September 21, 2016.

3. D.R. Horton — The Trails, Planned Residential Approved by City Council on May 22, 2013. Project is
Development Residential Subdivision complete.
Project No. 11-0558 Approved monument signs on March 10, 2016.

Project Location: Northwest corner of Archibald | Received a letter on August 15, 2016 from homeowners wanting to close off the
and 65™ opening for pedestrian access on Archibald. No contact information provided in
the letter or on envelope to be able to respond. Awaiting second inquiry.
General Plan Amendment, Change of Zone,
Tentative Tract Map, and Planned Residential
Development for 256 dwelling units with a 5-
acre park.
CEQA: Mitigated Negative Declaration
Planner: Yvette Noir/Malinda Lim
4, Walmart — Eastvale Crossings Project was reviewed by the Riverside County Airport Land Use Commission and No tentative

hearing date
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Map | Project Notes Current Activity

ID
and Archibald Avenues (APNs 144-030-028, - | Release of the Draft EIR is on hold pending a determination on how to address
012, -014) the issue of greenhouse gas emissions.

Proposal for the development of a 177,000 +/- | Updated administrative review draft of the EIR is expected in late July. No
sq. ft. retail store and several outparcels on | tentative date for the release of the Draft EIR for public review is available.
23.37 acres
Revised sign program received on July 7, 2016 and is under review.
CEQA: EIR
Public review of DEIR available from September 27 to November 17, 2016.
Planners: Eric Norris
Provided sign program comments to applicant on October 6, 2016.
Meeting with applicant on November 30" to discuss public comments received
for DEIR.
5. Lennar — Mill Creek Crossing, Planned MDP and TUP approved November 17, 2014, Project is under
Residential Development Subdivision construction.
Project No. 12-0297 Received revisions for precise grading plans Phase 5 and master home plan on
September 23, 2015.

Project Location: Southeast corner of Chandler

St. and Hellman Avenue Approved revisions for precise grading plans Phase 5 and master home plan on
October 8, 2015.

Minor Development Plan Review for  the

development of a Master Home Plan for the | Received revisions for precise grading plans Phase 5 on August 16, 2016.

"Mill Creek Crossing at Eastvale" residential

development of 122 single family dwelling units

for Tract 29997

Planner: Malinda Lim/Yvette Noir

6. The Campus (former Providence Business Park) | Approved by CC on April 9, 2014 Road
Major Development Review, Zone Change, and improvements
Tentative Parcel Map Project has been sold to new owners, who have met with staff to discuss under
Project No. 12-0750 implementing the approved development plans. construction on
**see also Project No. PLN 16-00032 (No. 34 on Archibald
this list) Planning has been contacted by the new owner regarding potential changes to Avenue.

the office portion of the project, but no application for a change has been filed.
Project Location: West of Archibald and In building
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Map | Project Notes Current Activity

ID
approximately 750 ft. south of Limonite Ave | Final Map approved by City Council on June 8, 2016. permit process.
(144-010-002, -033, -037, & -038)

Received construction plans for buildings 2 and 3 on July 20, 2016. Provided
MDR, ZC, TPM for the development of a | comments to architect on August 16, 2016.
business park consisting of 14 new industrial
buildings ranging from 12,850 square feet to | Revised grading plans submitted on August 23, 2016 and building plans were
129,000 square feet and associated | submitted on August 31, 2016 for buildings 2 and 3; Planning staff is currently
improvements on 53.37 gross acres of vacant | reviewing these plans.
land (former Bircher’s site).
Pre-construction meeting was held with the applicant, contractor, monitors, and
CEQA: EIR Addendum Public Works and Planning staffs on August 31, 2016.
Planner: Cathy Perring/Yvette Noir Received buildings 1 and 10-12 construction plans on October 11, 2016. Currently
under review.
Staff is working with applicant to get grading permit sign-off.
Provided comments to architect regarding buildings 1 and 10-12 construction
plans on November 14, 2016.
Applicant submitted construction plans for buildings 6-9 on December 20, 2016;
currently under review.
Approved construction plans for buildings 2 and 3 on December 21, 2016.
Buildings 1 and 10-12 were approved on January 10, 2017.

7. D.R. Horton — Copper Sky, Residential Received revised construction plans on December 30, 2015 and approved revised | Under
Subdivision construction plans on January 5, 2016. construction.
Project No. 13-0395

Received revised design package on January 5, 2016. Models at
Project Location: Southeast Corner of Copper Heights

Schleisman Road and Scholar Way

Minor Development Plan Review for a Master
Home Plan for “Copper Sky at Eastvale”
residential development.

Received revised model home complex plans on January 19, 2016.
Received TUP model home complex plans on January 26, 2016.

Received revised wall and fence plans on January 27, 2016.

(new product line
in the triangle
piece north of
Schleisman Rd.)
are now open.
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ID

Project

Notes

Current Activity

Planner: Malinda Lim/Yvette Noir

Received setback adjustment application on February 4, 2016.
Received typical landscape plans for Copper Heights on February 15, 2016.

Sent approval letter for TUP of model homes and sales office of lots 173-175,
setback adjustments, and FSOD on February 25, 2016.

On May 12, 2016, the applicant submitted proposed elevation changes to house
Plans 7-9.

Revised elevations for Plans 7-9 approved on June 28, 2016.

8. 99 Cents Only Store Major Development Plan Planning Commission approved on June 17, 2015. Awaiting for fees
Review to be paid and
Project No. 13-1601 Provided comments to Building and Public Works departments on July 6, 2015 for | updated

review of grading plan and construction drawings. burrowing owl
Project Location: Northwest Corner of Hamner study.
Ave. and “new” Schleisman Road Received on-site improvements and precise grading plans from Public Works on
September 10, 2015.
Major DP for new 19,104 SF standalone retail
building on 2.67-acres. Provided planning comments to Public Works and Building on September 22,
2015.
CEQA: Mitigated Negative Declaration
Approved revised lighting plans on 11/17/15.
Planner: Cathy Perring/Yvette Noir
Project is in the process of being purchased by a new owner, who intends to build
the approved store.
Planning has had initial discussions with the owner regarding plans for the
northern portion of the property, but no application has been filed.
Planning has approved grading and construction plans. Grading and construction
permits are ready to be issued once applicant provides fees and an updated
burrowing owl survey.
9. William Lyons Homes — Nexus Residential Approved by PC October 15, 2014 Project under

Development

Model homes opened 9/19/15.

construction.

Page 5




Map | Project Notes Current Activity
ID
Project No. 14-0046 Model homes
opened 9/19/15.
Project Location: 10-acre site south of 24-hour
Fitness Center in the Eastvale Gateway South
retail center.
Tentative Tract Map No. 36446 and Major
Development Review for a residential
development (Nexus) consisting of 220
townhomes and a recreation area
Planner: Malinda Lim
10. | LBA Realty Industrial Building Major Formal application submitted on October 20, 2014. Planning
Development Review Commission
Project No. 14-1077 6/4/15 Comment letter sent to applicant re: January 26, 2015 resubmittal approval on April
package. Revised development plans received July 14, 2015. Traffic study and 20, 2016.

Project Location: North of Cantu-Galleano Ranch
Road 1,000 feet east of Hamner Avenue. (APN
160-020-033 and 156-050-025)

Major Development Review for a 446,173 sq. ft.
industrial  building on APN 160-020-033
(approximately 24 acres) and overflow parking
on APN 156-050-025.

CEQA: EIR

Planner: Cathy Perring/Yvette Noir

landscape plans received in August.
Met on July 29, 2015 to discuss shared access with Grainger and applicant.
Draft EIR 45-day review period ends Monday, January 25, 2016.

At-risk building plans submitted on January 6, 2016; civil plans submitted January
12.

Received on-site improvement plans on February 4, 2016.
Received revised improvement and landscape plans on March 10, 2016.

Received 2™ submittal for construction building plans on March 17, 2016.
Planning Commission approval and EIR certification received April 20, 2016.

The applicant has been submitting information verifying compliance with
conditions of approval. Issue had arisen re: COA #28 with respect to guard shack
location. Staff worked with the applicant over the last couple of months to find an
acceptable design that will accommodate adequate truck stacking. Received
acceptable solution to allow five trucks to stack on-site, 7/7/16.

Approved revised
construction
plans on
December 22,
2016.
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ID

Project

Notes

Current Activity

Received 3" submittal for construction building plans on August 4, 2016 and is
under review. Provided comments to applicant on August 23, 2016.

Received 1° submittal for grading plans on August 23, 2016. Staff provided
comments on September 7, 2016.

Staff scheduled to meet with applicant October 18, 2016 to discuss pending COA
needing to be met prior to grading permit sign-off.

Applicant submitted revised plans on December 7, 2016; approved on December
22,2016.

Received preconstruction burrowing owl report on December 14, 2016.

11.

Stratham Homes — Sendero Planned Residential
Development

Project No. 14-1398

**See Project No. PLN 15-06023 (No. 24 on the
list)

Project Location: Northwest corner of Limonite
and Harrison; APN 164-010-017

General Plan Amendment, Change of Zone,
Planned Residential Development, and Tentative
Tract Map for the subdivision of approximately
44 acres into 323 residential lots and 14 lots for
open space and water basins

CEQA: Mitigated Negative Declaration

Planner: Yvette Noir/Cathy Perring

Planning Commission on May 20, 2015 voted to recommend approval of GPA,
Change of Zone, and PRD, and denial of TTM due to too many units.

City Council on June 10, 2015 voted 3-0 adopting the MND and approving GPA,
Change of Zone, PRD, and TTM subject to not using SCE easement or the City
right-of-way to satisfy ALUC open space requirement.

Meeting on July 22, 2015 to discuss revised site plan with applicant.

Revised site plan presented to City Council on September 9, 2015 and Council was
supportive of the revised site layout.

The applicant submitted a parcel map to divide the site into 4 parcels for
financing purposes. See notes for Project No. PLN 15-06023 for more information
regarding the review of the Parcel Map.

Applicant submitted first Master Home Plan on April 6, 2016.

Comments for master home plan provided June 23, 2016. Waiting for resubmittal
of revise master home plan.

Applicant submitted second round of Master Home Plan on January 11, 2017.

Approved by CC
on June 10, 2015

Under review.
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Map | Project Notes Current Activity
ID
12. | AT&T - River Road, New Disguised Wireless Planning Director approval on July 15, 2015. Under
Facility Construction
Project No. 14-2832 Received construction plans on March 8, 2016. Provided comments to applicant
on March 23, 2016.
Project Location: Southeast Corner of Hall
Avenue and River Road, west of Baron Drive
Minor Development Plan application for a 70-
foot tall disguised wireless facility and a 138
square-foot equipment shelter located at 14700
River Road
Planner: Malinda Lim
13. | Verizon — Community Park, New Disguised Field | Submitted on November 25, 2014; comment letter sent December 24, 2014 Waiting for
Light Wireless Facility submittal of
Project No. 14-3325 Last correspondence with applicant on March 2, 2015, change of location for incomplete
tower and enclosure items.

Project Location: South of Citrus Street, and
west of Hamner Avenue within the Eastvale
Community Park — 12750 Citrus Street

Minor Development Plan application for the
construction of a 70-foot tall wireless facility
disguised as a field light and an approximate 469
square-foot equipment shelter within the
Eastvale Community Park at 12750 Citrus Street

Planner: Yvette Noir/Malinda Lim

Revised plans received on July 30, 2015. Comments to be provided to applicant
by August 29, 2015.

Comments provided to applicant on August 27, 2015.
Additional landscape comments provided to applicant on September 8, 2015.

Staff met with applicant on September 17, 2015 to discuss items addressed in
comment letter.

Applicant submitted revised plans on 11/9/15 and was informed to provided
additional information requested in the comment letter.

Letter sent to the applicant on July 13, 2016 to add streets and street names on
the coverage map.

Received email from applicant on July 31, 2016 stating that they are working on a
lease agreement with JCSD and will provide a revised coverage map.
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Map | Project Notes Current Activity
ID

Meeting with applicant on August 25, 2016 to discuss additional items needed to

take item to Planning Commission.

14. Verizon — Providence Park, New Disguised Field | Submitted on November 25, 2014; comment letter sent December 24, 2014 Waiting for
Light Wireless Facility submittal of
Project No. 14-3326 Last correspondence with applicant on March 2, 2015, change of location for incomplete

tower and enclosure items.
Project Location: South of Hollowbrook Wy.,
west of Woodpigeon Rd, north of Aspen Leaf | Comments on revised plans provided to applicant on August 11, 2015.
Lane, and east of Cobble Creek Dr. within
Providence Ranch Park — 7250 Cobble Creek Dr. | Applicant provided updates photo simulation photos on December 1, 2015.
Minor Development Plan application for a 25- | Sent comment letter for missing items and revisions to submitted plan on June
foot long wireless antenna to be installed on an | 15, 2016.
existing 70-foot tall field light and for the
construction of an approximate 469 square-foot | Received email from applicant on July 31, 2016 stating that they are working on a
equipment shelter within Providence Ranch Park | |ease agreement with JCSD and will provide a revised coverage map.
at 7250 Cobble Creek Drive

Meeting with applicant on August 25, 2016 to discuss additional items needed to
Planner: Yvette Noir/Malinda Lim take item to Planning Commission.

15. | Chandler Catholic Church Pre-Application Applicant working with ALUC on required approval of proposed occupant density | Pre-Application
Review in the sanctuary. Complete
Project No. 15-0175

City staff met with the church/applicant on June 16 to discuss the project
Project Location: 14325-14395 Chandler Street | processing approach. Revised plans and formal application expected within one
APNs: 144-121-005, 144-130-008, 144-130-009, | to two months.
and 144-130-010
Pre-Application Review to be located at 14395
Chandler Street (4 individual parcels owned by 3
separate owners) within the C-1/C-P and A-1
zoning districts.
Project Planner: Cathy Perring
16. | Goodman Commerce Center Business Park NEC | Planning Commission approval on August 5, 2015. Under
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Map | Project Notes Current Activity
ID
of Bellegrave/Hamner construction
Project No. 15-0551 Project Approval letter send on August 11,2015
**see Project No. 11-0271 (No. 2 on this list) Applicant submitted first set of construction drawings for all eight buildings on
October 8. Planning review of six buildings complete on October 13, 2015.
Project Location: Northeast corner of Bellegrave | Additional sets of construction drawings received and distributed for internal
and Hamner Avenues. review on October 12, 2015.
Proposal for the development of the Business | Applicant submitted second set of construction drawings for all eight buildings on
Park. The development will include 8 buildings | December 1, 2015. Provided comments on December 15, 2015; awaiting
and approximately 191,356 SF. The | corrections.
development will accommodate professional
offices, light industrial and light assembly uses. Received revised construction plans for Buildings 1-8 on January 20, 2016.
Approved by Planning on January 30, 2016.
Project Planner: Eric Norris/Cathy Perring
Received CDA well site construction and landscape plans.
Received revised elevations for Building 3 and Building 4 and provided comments
to applicant on April 18"
On April 24™, applicant provided revised elevation for Buildings 3 and 4. Planning
approved revised elevation on April 24™. Revised elevations will be included in
the construction drawings.
17. | The Ranch Specific Plan Amendment (SPA), Planning Commission reviewed and recommended approval to City Council on Approved by City
Major Development Review, and Tentative November 4, 2015. Council on
Parcel Map (Commercial Portion) December 9,
Project No. 15-0783 Approval letter will be sent following CEQA 30-day statute of limitation ending on | 2015.

**See Project No. PLN 16-00011 for The Ranch-
Industrial Portion (No. 25 on the list)

Project Location: Northeast and Southeast
corners of Hellman and Limonite (Kimball)
Avenues.

Moons Site (APNs: 144-010-008-0, 144-101-013-
4) and Rodriguez Site (APN: 144-010-009-1)

January 12, 2016. No challenge was filed.

Received median and parkway landscape plans on January 27, 2016. Comments
provided on February 3, 2016.

Revisions for landscape plans came in on March 23, 2016.

See notes for Project No. PLN 16-00011 (No. 32 on the list) for information on
development of the industrial portion of the project.

On February 19, 2016, a new owner purchased the six (6) light industrial business

Second reading
by City Council

on January 13,

2016.

Project complete
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ID

Project

Notes

Current Activity

Specific Plan Amendment (SPA) to modify
existing boundaries for The Ranch SP No. 358 for
Planning Areas 1 through 6, land use designation
for Planning Area 5, and revisions to allowable
uses. No revisions to Planning Areas 7 through 9
are being proposed. This request also included
review for: Major Development Review (DP) for
six (6) industrial buildings totaling 985,000 SF on
six (6) parcels, Tentative Parcel Map (TPM)
36787 to divide approximately 97 gross acres
into 14 legal parcels, Sign Program, and
Environmental Review.

Planners: Cathy Perring

park lots that were approved on November 4, 2015 (project #27 on this list). The
commercial sites will be developed by the original applicant.

Meeting with applicant on October 18, 2016 to discuss status of commercial
portion of The Ranch.

18.

Leal Master Plan
Special Project

Project Location: 160 acres + at the northwest
corner of Hamner and Limonite Avenues, east of
Scholar Way and south of 58" Street.

This Master Plan describes the community’s
vision for the project area, identifies appropriate
land uses, and includes the development
standards that are necessary to achieve the
vision, defines the character of the project’s
development, lists the steps involved with the
development process, and provides the project’s
implementation plan.

Planner: Eric Norris

Public Review Draft of the Leal Master Plan distributed February 2015 and
currently available online (www.LealSpecificPlan.com).

On September 16, 2106, the Planning Commission reviewed and recommended
approval to City Council.

No date for Council consideration of the project has been established.

Staff continues to meet as needed with potential developers for the site.

Taken off City
Council 12/9/15
agenda.

19.

Eastvale Marketplace
Project No. 15-0958
(See No. 37 on the list)

Project Location: Northeast Corner of Limonite

PC approval on November 18, 2015. Appeal period end on November 30™ No
appeal has been received. NOD recorded at Riverside County Recorder on
November 24, 2015.

Applicant is currently working with a new grocery store and other tenants.

PC approval on
November 18,
2015

Awaiting for
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Project

Notes

Current Activity

and Sumner Avenues

Proposal construction of a new neighborhood
retail center with multi-tenant and single tenant
buildings and associated parking facilities to be
located at the northeast corner of Limonite
Avenue and Sumner Avenue. Potential uses
include  grocery, banking, drug store,
restaurants, general retail, service, and a tire
store.

Planners: Eric Norris/Yvette Noir

Planning has been contacted by the prospective tenant to confirm conditions of
approval and other information about the project approval. Due to
confidentiality, no information on the prospective tenant can be released.

Waiting to hear back from the applicant regarding a meeting to discuss minor
modifications to elevations and drive-through lanes.

Meeting with applicant on September 8, 2016 to discuss revisions to approved
project including the two drive through pads.

Applicant submitted sign program on September 12, 2016. See No. 38 on this list.

Provided comments to applicant regarding construction plans on November 3,
2016. Awaiting for revised plans.

Applicant submitted construction plans for Smart & Final and Shops A and B on
December 19, 2016. Currently under review.

Provided architect comments for Smart and Final on December 22, 2016; waiting
for revised plans with new location of trash enclosure.

Received 5™ submittal for precise grading plans on January 18, 2017. Provided
engineer comments on same day. Awaiting for revised plans.

revised precise
grading plans.

20.

Vantage Point Church Major Development
Review
Project No. 15-1174

**see also Project No. 14-2322

Project Location: 8500 Archibald Ave. (APN: 130-
080-005-3 and 130-080-008-6)

Proposal to construct a sanctuary, church,
community buildings, and associated site
improvements.

Planner: Cathy Perring/Yvette Noir

Formal application for Major Development Review and Conditional Use Permit
(CUP) submitted on May 1, 2015. (Staff later determined CUP was not needed.)

Incompleteness letter sent June 1, 2015.

Comment letter regarding site design sent June 24, 2015.

Met with the applicant during the week of December 7, 2015.
Traffic study scope shared with applicant on January 22, 2016.

Conference call on March 10, 2016 to discuss technical studies needed for CEQA.
Applicant will provide written project description to be used on all technical
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Map | Project Notes Current Activity

ID
studies to City for review.
Received payment for Traffic Consultant on April 6, 2016 and Public Works
approved the Traffic Consultant to perform the work on April 19, 2016.
Draft traffic study received on April 29™. Comments provided on May 9™
Applicant provided revised project description on May 18" and was forwarded to
the traffic consultant to include in the traffic study.
Sent letter to applicant on August 16, 2016 requesting to clarify proposed use of
café and bookstore. Staff spoke to the applicant on August 17, 2016 and he
clarified that the proposed café and bookstore would be accessory uses for the
church and no sign advertising the café and bookstore will be installed on the
monument sign.  Applicant will send email confirming the discussion.
Confirmation received.
Meeting with applicant on September 7, 2016 to discuss traffic study. Applicant
provided hazardous, air, GHG and noise studies on September 8, 2016. Still
awaiting submittal of cultural report.
Letter sent to applicant Sept. 29, 2016 re: the status of the project since most
technical studies are now in and under review, but no revised project plans have
been received in response to comments provided in June of 2015.
On October 17, 2016 the air quality, greenhouse gases, and the Phase | ESA and
Phase Il have all been reviewed.

21. | JCSD Community Park — Phase Construction drawings set received for review on 6/22. In building

Project No. 15-1273

Project Location: Southwest Corner of Hamner
Avenue and Citrus Street

Building permit review for development of
Phase II.

Planner: Eric Norris/Yvette Noir

Reviewing construction set for compliance with COAs and MMRP.

Landscape comments provided to applicant on July 17, 2015. Comments of
missing items per COAs and MMRP provided to Building Department on July 28,
2015

Received construction landscape plans on March 9, 2016. Provided comments
and redlines to applicant on March 25, 2016.

permit process.

Awaiting for
revised plans.
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Received grading plan and revised construction drawings on March 22, 2016 and

comments provided on April 14, 2016.

Planning and Public Works have been meeting with JCSD and the property owner

across whose land a portion of the park’s entry road would be constructed to

resolve issues related to an easement for the roadway.

Provided applicant comments for construction landscape plans on June 16, 2016.

22. | Two Industrial Buildings on Hamner Ave. and No appeal and approval letter sent to applicant on March 31, 2016. Planning
Riverside Dr. Major Development Review Commission
Project No. 15-1508 Construction drawings for both buildings were received on April 27". Comments | approval on

provided on May 19, 2016. March 16, 2016.
Project Location: Southeast Corner of Hamner
Avenue and Riverside Drive (APN 156-040-087 Awaiting for revised landscape plans and construction drawings from applicant.
and -088) Grading Permit
Revised landscape plan submitted on July 11, 2016 and under review. Approved issued.
Major Development Review for two new | onJuly 26, 2016.
industrial buildings (40,000 sg. ft. and 115,000
sg. ft.) to be located on two parcels behind the | Received revised construction drawings on July 28, 2016. Provided comments to
vacant lot (Chevron Site) architect on August 16, 2016.
Planner: Cathy Perring/Malinda Lim Revised construction drawings submitted on August 25, 2016; provided
comments to applicant on September 12, 2016.
Pre-Grading meeting with Applicant, Public Works, Planning, and Gabrieleno Band
of Mission Indians — Kizh Nation held October 3, 2016.

23. | Verizon on Grapewin Minor Development Application received on July 7, 2015. Approved by City

Review Council on

Project No. 15-1662

Project Location: Vacant lot located at 8306
Grapewin Street

Minor  Development Review for the

Project was deemed incomplete and requested additional information on August
6, 2015.

Resubmittal received on September 3, 2015. Comments to be provided to
applicant by October 3, 2105.

August 24, 2016.

In grading permit
process.
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development of a new wireless
telecommunication facility disguised as a 50 feet
tall monopalm consisting of 12 antennas, one
parabolic antenna, and associated equipment.

Planner: Yvette Noir

Re-submittal and FAA clearance letter received on October 22, 2015.

Comment letter sent to applicant on November 2, 2015. Awaiting for additional
submittal materials.

Biological study provided on February 29, 2016 and has been determined
acceptable by the City.

Staff is working on finalizing the development plans for consideration by the
Planning Director.

Notice sent to nearby property owners on April 6, 2016 and received two
requests for a public hearing. Project is schedule for Planning Commission
consideration on May 18, 2016. Staff is preparing the staff report.

The project was presented to the Planning Commission on May 18, 2016. A
number of residents in the area came to the meeting to express their concerns
about the potential health impacts of the tower. The applicant provided
information about federal safety standards.

The Commission voted 3-0 to continue the public hearing to the June 15 PC
meeting to have the entire commission (members Oblea and Patel were absent)
to hear the testimony and take part in the decision-making process.

OnJune 15, 2016, the Planning Commission voted 3-1 denying the project.
OnJuly 13, 2016, City Council voted 4-1 to continue the project to August 24,
2016 to allow time for the applicant to provide coverage maps for alternative

sites in the vicinity of the project site.

On August 24, 2016, City Council voted 3-2 to approve the project. Sent Approval
letter to applicant on September 7, 2016.

Applicant submitted construction plans on September 21, 2016. Planning staff has
reviewed and provided comments.
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Building and Planning approved construction plans on December 19, 2016;

awaiting for Public Work’s approval.

24. | Sendero Tentative Parcel Map and Revised Submitted application on December 16, 2015, but missing tentative map. Approved by City
Tentative Tract Map Applicant provided tentative map on December 23, 2015. Project distributed to Council on
Project No. PLN 15-06023 other departments for review. September 28,

2016.

**See Project No. 14-1398 (No. 11 on the list)
Project Location: Northwest corner of Limonite
Ave. and Harrison Ave.

APN: 164-010-025

Planner: Yvette Noir/Eric Norris

Meeting with applicant to discuss project on February 11, 2016.

Feb 12, 2016 — Staff meet with the applicant to discuss the proposed parcel map
and related issues of phasing and the construction of infrastructure (roads, trails,
water/sewer lines, etc.)

Provided comments to applicant about proposing phasing on March 4, 2016.
Met with applicant on April 6, 2016 to discuss comments provided.

Met with Public Works to discuss proposed Parcel Map and Phased TTM on April
13, 2016. Will meet with applicant during the week of April 25th to discuss
outcome of internal staff meeting.

Met with applicant on April 25, 2016 to discuss missing information for processing
of the Parcel Map and Phased TTM. Informed the applicant to provide an exhibit
or a table identify which infrastructure will be improved for each phase. The
applicant will also provide a language informing potential developers of bonding
transfer for this development.

On May 9, 2016, staff follow up with the applicant regarding the missing
information requested at the April 25" meeting. Applicant is working on the
missing information. This information is needed to process the application.

On August 17, 2016, the Planning Commission reviewed and recommended
approval of the project to City Council.
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ID
25. | The Ranch — Industrial Portion Submitted pre-application review and plans on March 31, 2016. Routed plans to Under
Project No. PLN 16-00011 reviewing agencies. Construction
**See Project No. 15-0783 for The Ranch Received construction plans for Building 1-6 on April 18, 2016.
Commercial Portion (No. 17 on the list)
Comments for review of the construction plans for Buildings 1 to 6 were provided
Project Location: south of Bellegrave Ave., north | to the applicant on May 9th.
of Limonite (Kimball) Ave. and east of Hellman
Ave. Meeting set to meet with applicant Planning and Public Works staff on June 22",
APN: 144-010-008, 144-101-013, and 144-010-
009 Applicant submitted Phase 1 landscape plans for buildings 1-6 on July 5, 2016.
Planner: Cathy Perring Grading permit issued week of 7/4/16. Pending preconstruction meeting with all
CEQA-related monitors.
Pre-grading meeting on July 20, 2016.
Received construction plans for buildings 1 to 6 on July 26, 2016.
Applicant submitted revisions in electronic form on August 8, 2016. Comments
provided to applicant on August 16, 2016.
26. | Verizon at Chandler Fire Station Minor Received application and submittal materials on July 7, 2016. Awaiting for
Development Review additional
Project No. PLN 16-00017 Incompleteness letter sent to the applicant on July 20, 2016. materials.

Project Location: Northeast corner of Chandler
and Selby

Minor Development Review for the installation
of a new wireless telecommunications facility
disguised as an 85-foot high water tank
operated by Verizon within an approximately
529 sq. ft. lease area at the Chandler Fire Station

Planner: Cathy Perring/Yvette Noir
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27. | Costco Major Development Review and Applicant submitted plans on August 22, 2016. Routed to reviewing departments | Approved by
Conditional Use Permit for comments. Planning
Project No. PLN 16-00020 Commission on
Received revised landscape plans on August 29, 2016. Nov. 16, 2016.
Project location: SEC Cantu Galleano Ranch Rd.
and Hamner Ave. Meeting with applicant to discuss initial comments on site layout was held on Anticipate start
September 7, 2016. of construction
Major Development Review for the construction Spring 2017
of approximately 158,000 square-foot Costco September 14, 2016—Applicant will be revising the proposed site plan per staff’s
Warehouse building with a tire center and suggestion to move the gas station to the north to reduce traffic congestion as
outdoor food court area at the commercial the signalized intersection on Hamner Avenue.
portion of the Goodman Commerce Center.
Two Conditional Use Permits for the operation Provided comments to applicant on October 4, 2016.
of the tire center and for the sale of alcohol.
The tire center includes retail sales and Waiting for revised plans from applicant. Tentative delivery date 10-20-16.
installation area that will occupy approximately
5,200 square feet of building. A fueling station Received revised plans from applicant on October 31, 2016. Plans routed to
and car wash are proposed directly off Hamner | various departments for review.
Ave.
Planner: Cathy Perring
28. | Minor Development Review for Amazon Applicant submitted plans on August 23, 2016. Approved
Shepherd’s Hook Fencing
Project No. PLN 16-00025 Planning Commission approved project on September 21, 2016. Under
construction.

Project location: SWC Cantu Galleano Ranch Rd.
and 15 Freeway

Minor Development Review for the
revision/replacement of the perimeter fencing
to a shepherd’s hook at the truck yard for
buildings 1 and 2 and for the
revision/replacement of the rolling gates with
spear hook on the east side of the building.

Planner: Yvette Noir
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29. | Goodman Major Development Plan, Applicant submitted plans on September 1, 2016. Routed plans to reviewing
Conditional Use Permit, and Specific Plan departments for comments.

Amendment for Off Site Parking, Increase
Building Height in Industrial Areas, and September 14, 2016—Applicant is also requesting an amendment to the Specific
Pedestrian Overcrossing of Goodman Way Plan to increase the size of the freeway-oriented “pylon” sign and to allow larger
Project No. PLN 16-00026 temporary for sale/for lease signs.
Project location: SEC Cantu Galleano Ranch Rd. | The applicant is also preparing designs for the proposed pedestrian bridge, which
and Hamner Ave. were not included in the original submittal.
Major Development Plan, Conditional Use Received plans for pedestrian bridge on September 21, 2016. Provided comments
Permit, and Specific Plan Amendment for to applicant on October 7, 2016. Applicant provided revised plans for the
Goodman Commerce Center for Amazon off-site | pedestrian bridge on October 10, 2016.
parking located west of Goodman Way in
planning area 5. The SPA will be amended to Planning Commission hearing on October 19, 2016; Commissioners approved
increase building height in the industrial project, contingent on Council approval of proposed Specific Plan amendment.
planning areas from fifty feet to fifty-five feet.

City Council hearing on November 9, 2016; Council approved project.
Planner: Eric Norris

City Council second reading of ordinance on December 14, 2016.

30. | Goodman Commerce Center Tentative Parcel Applicant submitted plans on September 1, 2016. Routed plans to reviewing Approved by
Map No. 37208 departments for comments. Planning
Project No. PLN 16-00027 Commission on

September 14, 2016—Applicant will be preparing revised parcel map to reflect December 7,
Project location: SEC Cantu Galleano Ranch Rd. | the relocation of the proposed Costco gas station. 2016.

and Hamner Ave.

Tentative Parcel Map review for a portion of the
GCC site. This map will create parcels within
approximately 80 acres of the Goodman
Commence Center to include parcels for a
Costco, a gas station, parking for Amazon
building 2 on the west side of Goodman Way,
and retail sites.

Planner: Yvette Noir

Waiting for revised tentative map.

Received 2" submittal of plans on November 7, 2016. Distributed to reviewing
departments for comments.

Went to Planning Commission on December 7, 2016. Project was approved 4-0.
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31. | Goodman Retail Center Major Development Applicant submitted plans on September 1, 2016. Routed plans to reviewing Tentative
Plan departments for comments. Planning
Project No. PLN 16-00028 Commission

September 14—Met with the applicant and discussed the submittal of revised meeting in
Project location: SEC Cantu Galleano Ranch Rd. plans that show only those buildings proposed to be constructed at this time. February 2017.
and Hamner Ave. Revised submittal expected prior to Sept 28.
Major Development Review for retail center | Awaiting for revised plans from applicant.
adjacent to Costco at the Goodman Commerce
site. Received 2" submittal of plans on November 7, 2016. Distributed to reviewing

departments for comments.
Planner: Cathy Perring and Yvette Noir

Received 4™ submittal of plans on December 27, 2016. Distributed to reviewing

departments for comments.

Comment letter sent to applicant on 01-13-17. Waiting for applicant to resubmit.

32. | General Plan Amendment (GPA) to High Applicant had a meeting with the Planning Director and submitted his application | Projectis a
Density Residential and Change of Zone (COZ) on September 7, 2016. continued item
to R-3 for 13000 Citrus St. on City Council
Project No. PLN 16-00029 and PLN 16-00030 Traffic, air quality, greenhouse gas studies are currently under way. Noise analysis | agenda.

Project location: SEC of Citrus St. and Scholar
Way

Planner: Eric Norris and Yvette Noir

will be started shortly. Preparation of an Initial Study will begin shortly, with
completion pending the receipt of all technical studies.

Initial study completed November 30, 2016 and will start public review week of
Dec 5.

Planning Commission Hearing on December 7, 2016; Planning Commission did not
reach consensus on a recommendation for approval or denial of the proposed
project.

City Council hearing on December 14, 2016 (to be continued to January 11, 2017
City Council meeting).

City Council hearing on January 11, 2017; project is a continued item on City
Council agenda.
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33. | Eastvale Marketplace Sign Program Applicant submitted sign program on September 12, 2016; awaiting for formal Approved on
Project No. 15-0958/PLN 16-00031 application and deposit. January 11, 2017
(See No. 20 on the list)

Received application and payment for sign program on September 19, 2016. Sign
Project location: Northeast Corner of Limonite program is currently under review.
and Sumner Avenues

Gave comments to applicant on October 24, 2016. Waiting for response from
Planner: Yvette Noir applicant.

Received revisions and completeness letter sent to applicant on 12/06/16 with a

couple of questions.

Applicant submitted clarifications and final version of the Sign Program for review

and approval.

Sign Program approved on 01-11-17.

34. | The Campus (formerly known as Providence Applicant submitted application on September 22, 2016. Routed to reviewing Approved by
Business Park) Amendment to Major departments for comments. Planning
Development Review (DR) Commission on
Project No. PLN 16-00032 Sent incompleteness letter to applicant. December 7,
(See No. 6 and No. 41 on the list) 2016.

Received complete submittal package on November 14, 2016.
Project Location: West of Archibald and
approximately 750 ft. south of Limonite Ave | Planning Commission hearing on December 7, 2016; approved by commissioners
(144-010-002, -033, -037, & -038) 4-0.
Planner: Cathy Perring and Yvette Noir

35. | Luna Grill Conditional Use Permit for Alcohol Received application on September 9, 2016 and check on September 29, 2016. Awaiting for
Sales Staff contacted applicant on September 30, 2016 for submittal materials. additional
Project No. PLN 16-00034 submittal

Sent incompleteness letter to applicant on September 18, 2016. materials.

Project Location: Eastvale Gateway North
Shopping Center next to Blaze Pizza

Planner: Brianne Reyes

Verified with applicant on November 14, 2016 if they would like to continue the
CUP process.
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36.

The Campus Sign Program
Project No. PLN 16-00035
(See No. 6 and 38 on this list)

Project Location: West of Archibald and
approximately 750 ft. south of Limonite Ave
(144-010-002, -033, -037, & -038)

Planner: Cathy Perring

Applicant submitted application on October 3, 2016.

Incomplete letter sent to applicant 12/20/16; waiting for applicant to resubmit.

37.

Medical Office Building and Dialysis Center at
The Marketplace at The Enclave Major
Development Review

Project No. PLN16-00038

Project location: 14252/14260 Schleisman Rd
The southwest corner of Archibald Ave. and
Schleisman Rd. at The Marketplace at The
Enclave shopping center (144-860-018 and 114-
860-020)

Major Development Review application for the
construction of a 30,000 sg. ft. two story
medical office building and a 10,000 sq. ft.
dialysis center at the address referenced above.
The buildings will cover the empty lot at the
south end of the shopping center.

Planner: Yvette Noir

Applicant submitted application on October 13, 2016.

Incompleteness letter and initial comments sent to applicant week of Nov 26,
2016.

Architect submitted construction plans for the dialysis center on December 21,
2016. Currently under plan check.

Meeting with applicant and architect regarding design of medical office building
on January 4, 2016.

Awaiting for
revised plans.

38.

Chevron Sign Program
Project No. PLN 16-00044

Project location: 12515 Riverside Dr.

Planner: Malinda Lim

Applicant submitted application on November 15, 2016.

Provided comments to the applicant on December 19, 2016. Awaiting for revised
plans.

Applicant provided revised plans on January 11, 2017. Currently under review.

Under review.
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39. | Platinum Collision Center CUP Applicant submitted application and plans on December 20, 2016. Awaiting for
Project No. PLN 16-00046 revised plans and
Provided incompleteness and comment letter to applicant on January 17, 2017. additional
Project Location: Goodman Business Park materials.
Planner: Cathy Perring
40. | Eastvale Marketplace Eastern & Southern Wall | Applicant submitted application on December 27, 2016. Under review.
Minor Development Review
Project No. PLN 16-00047
Project Location: Eastvale Marketplace on the
NEC of Limonite Ave. and Sumner Ave.
Planner: Yvette Noir
41. | Mobilitie Utility Pole in R.O.W of Hellman Ave. | Applicant submitted application on December 15, 2016. Provided
Minor Development Review applicant

Project No. PLN 17-2000

Project Location: Lat/Long: 33.948214, -
117.610894 ROW of Hellman Ave.

Planner: Yvette Noir

incompleteness
letter.
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